Tasks /dates	apr.	. 14	apr. 2	20	apr. 27	may 4	may 11	may 18	may 25	jun. 1	jun. 8	jun. 15	jun. 22	jun. 29	jul. 6	jul. 13	jul. 20	jul. 27	aug. 3
Weeks		1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Planning and design																			
Development																			
Finish and handover																			
First meeting with client																			
Study market																			
Assemble team																			
Sketch																			
Write specifications																			
Copywriting																			
Architecture																			
Wireframes																			
First draft design																			
Prototype																			
Second meeting with client																			
Detail design																			
HTML/CSS																			
Back-end development																			
Testing																			
Third meeting with client																			
Detail fix																			
<u>Handover</u>																			
Responsibility																			
Everyone																			
Project manager																			
Copywriter																			
Front-end developer																			
Back-end developer																			
Visual designer/UI																			
Milestone																			